Group Member Meeting .(Sep, 25, 2026)

participants:

Aleeza, Munaza, Asif, Hammad

Action:

- Discuss project idea and Objective
- Share Intial ideas by each group member
- Discuss team roles & responsibilities
- Plan the next step for gathering project requirement.

Meeting #01

28-September-2026 Monday

Project Role Definition

Participants: Sir Bilal, Munaza, Hammad, Aliza, Asif

Discussion points:

⇒ Main Idea
⇒ Definition of roles of farmers, customer and admin.
⇒ Decided to put the online payments and delivery out of scope for now.

Actions:

⇒ First draft for agreement form.
⇒ listing core features and project objectives.

Meeting # 02

5. October. 2026 Monday

Features Refinement

Participants:

Sir Bilal, Munaza, Hammad, Asif, Aliza

Discussion:

⇒ Details added by farmer (acres, crop name, quantity, location)

⇒ Verified the Requirement (by Sir Bilal)

⇒ Objectives (to make clearity of prototype)

Actions:

⇒ Create methadology section for proposal.

⇒ finalization of required AI tools.

Meeting 3:

6-10-2026

participants:

Sir Billal, Aleeza, Munaza, Asif, Hammad

Meeting Points:

- Discuss farmer & customer module
- Discuss Crop Listing & price offer features

Action:

- Document customer & farmer module requirement
- update project requirement.

Meeting 4:

8-10-2026

Discussion point:

- Review all customer, farmer finalized module requirement.
- Discuss Admin responsibilities
- finalized tool
- Discuss farmer-customer communication feature.

Participants:

- Six Billal
- Aleeza
- Asif
- Hammad
- Munaza.

Meeting 5:

9-oct-2026.

Participants: Sir Billal, Aleeza, Asif, Hammad, Munaza.

* final Project Requirement Approval

Action: P.

- present the final project requirement document
- Obtain approval of all agreed project requirements from the requirement provider
- Confirm the finalized project scope, features and deliverables
- Confirm the project timeline and team responsibilities.